
JulMay Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Aug Sep Oct

20012000

GCCS 2000/2001 Schedule

GCCS (S) (Projected)

Mission Applications Fielding

3.
0 

B
as

el
in

e
M

is
si

o
n

A
p

p
s

G
C

C
S

4.
0

3.0 Baseline Fielding

D
II

C
O

E
As of 17 Jul 00

Tentative
GCCS (S) (Completed) GCCS (T) (Completed)GCCS (T) (Projected)

JOPES 2000/NT System  Development

ST&E OT

ST& E

Testing:

3.0.5

3.0.5

MDT

DII COE
4.3

DII COE
4.2

Series of DISA/SME* OpEvals

DII COE
4.4

JOPES Transition

3.0.6

3.0.6

4.0.1

4.0.1

Dependent
on OpEvals

GCCS 4.1 Development 4.1

SORG
C

C
S

4.
1

*System Int Test
CFI SIT*

3.0.7

3.0.7

(Adds COE refresh, PC Migration and COP enhancements.)


